


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION A - SOLICITATION/CONTRACT FORM        

The total cost of this contract was increased by $158,342.64 from $312,418.16 to 

$470,760.80. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 2001 

 The option status has changed from Option to Option Exercised.  

 The MILSTRIP has changed from N6227120RC31200 to N6227122RC01XA1. 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office      

        As a result of this modification, the total funded amount for this document was increased by $158,342.64 from 

$312,418.16 to $470,760.80.  

CLIN 2001: 

        AC: 1721804 22M3 251 6227P   056521 2D 3030MN (CIN N6227122RC01XA12001) was increased by 

$158,342.64 from $0.00 to $158,342.64 

        The contract ACRN AC has been added. 

        The CIN N6227122RC01XA12001 has been added. 

        The Cost Code 27122RC01XA1 has been added. 
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